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U-a/U-b Tract Coordination Meeting of March 23, 1983

Coordination Meeting File |

The coordination meeting began at 9:30 a.m. at the WRSOC office at Vernalf
Utah. Attendees at the meeting were: |

Name Organization Location
Jim Godlove White River Shale Oil Corp. Salt Lake City |
Dan Gardner BLM Vernal T
Bob Nicholson City-County Planning " %
Don Johnson USDI-BLM-0SO Grand Junction !
John Miley woomw n -1

ACTIVITY REPORT FOR TRACTS U-a/U~b

Development of the first leg of the decline has extended beyond the halfwaf
point with about 1025' of the decline completed using the Paurat minind
machine. To aid in decline development, a temporary conveyor has beéﬁ
installed to transport muck to the surface. A five cubic yard LHD is used
to transfer muck from the mining machine to the conveyor. 'Q
The Mine Services Building is essentially complete and moving operatiqhh
are underway. This building will be provided with a path until the sewag
and water - treatment plants are complete sometime in April or early May{
Both plants are behind schedule. Nﬂ
i
The Ventilation Shaft is down to 27' and holding until collar forms afé
completed. Ground control problems changed earlier plans to develop thd
shaft to 100' and then pour the collar.

|
|

The runoff retention dam continues on schedule with the core trench on thq

west abutment in progress. Grouting that has been completed indicates q

relatively tight formation. j
i
WRSOC has an updated water alternatives study underway with six or seven|
alternatives to the preferred source from the proposed White River dam.

The project will have a firm water commitment by the end of this year.

Routine environmental monitoring was conducted during the month. Aquati¢;
biology work was resumed after the spring thaw on the river. 1

'
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Tract employment peaked out at about 189 employees and is now about 167|

(see Table 1). A level of about 160 employees is expected for the futuref
months.
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An updated permit status report is attached as Appendix 1. This perm
report reflects changes from the previous permit report. Please referi:

the February coordination report for the remaining permits list.

ANTICIPATED ACTIVITIES FOR APRIL 1983, TRACTS U-a and U-b

Contimie decline and shaft development.

Move into Mine Services Building.

Continue work on runoff retention dam.

Continue work on sewage and water treatment plants.

Continue routine environmental monitoring.

NOTE: The next tract coordination meeting will be 9 a.m., April 21, at
mine services building on the tract. We urge you to come see this-
building and to find out about progress at the tract. °
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Permits/Approvals Acquired as of 3/22/83

APPENDIX 1 ﬂ

Page 6 . | ]

80.
81.

82. .

83.

84.
85.

86.

0S0 approval for Bank Stabilization Plans (2/10/83)

DOGM appro?a] to expand 1imits of work area to 470 acres.
(2/18/83)

County Building Permit for additional mine related temporaﬁ

structures (1/25/83)

UBWPC approval to discharge BNA water quality test waters
(2/3/83)

TUP for clay borrow area test pits - BLM (2/4/83)

Permit to Appropriate Runoff for Retention Dam and Pond - |

Utah Division of Water Rights (2/16/83)
Clay Borrow Permit - BLM (3/7/83)

/\,
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TABLE 2 A “

Permit Application/Approval Request/Plans Submitted to Cognizant

i
!

Agency as of 3/22/83 +]

1. DDP Update - 0S0 (9/3/82)
2. NPDES for Runoff Retention Dam - EPA (3/14/83) .

3. UIC Permit for mine water disposal - UBWPC (3/14/83)




TABLE 3

Permit Applications/Approval Requests/Plans in Preparation

as of March 22, 1983
(submittal date)

Miscellaneous:

1. Fuel Use Act Exemption (July 1, 1983)

2. UBAQ Construction Permit for diesel fired temporary e]ectrlc

generators (April 18, 1983)
3. ROW for permanent power (April 15, 1983)

.

| i

i




Employees
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WHITE RIVER SHALE PROJECT - NO. OF EMPLOYEES

Shaft
Development
Employees

~ (189)

(167)

(56) (61)
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